

Regional Energy Efficiency Programme: Energy Efficiency Policy Dialogue

REEP Plus: Status review

Nigel Jollands, Ana Bachurova, James Falzon (EBRD)

Violeta Kogalniceanu, Borko Raicevic (ECS)

David Williams, Nick Haralambopoulos, Alexis Pramagioulis (ECA)

Energy Efficiency Coordination Group

Energy Community Secretariat


Vienna

22 November 2017



European Bank
for Reconstruction and Development

Under REEP Plus, we are now in the implementation phase in most countries



-  Policy support commenced, expected completion by Q1 2018
-  Policy support commenced, expected completion by Q2 2018 onwards
-  Scope of policy support under development

Let's not forget the need to implement the REEP deliverables...



European Bank
for Reconstruction and Development

| | | Albania | BA-RS | BA-Fed | FYR Macedonia | Kosovo | Serbia | |
|------------|-----------------------|--|---|---|---|---|--|--|
| EPBD | Primary legislation | Law adopted 11/2016 | | | | Law approved by PC 10/2016 | | |
| | Secondary legislation | Minimum energy performance standards | | | | Final regulatory changes submitted 7/2015 | Regulatory requirements submitted 7/2015 | |
| | | National calculation method | | | Final NCM submitted 7/2015 | Final NCM amendments submitted 6/2015 | Final NCM submitted 5/2015 | |
| | | Energy performance certificates | | | | Review completed; policy proposals submitted 7/2015 | Final regulation submitted 7/2015 | |
| | | Inspection | | Final regulations submitted 3/2016 | | Recommended regulatory amendments submitted 5/2015 | Final regulation submitted 4/2015 | Regulations enacted (6&10/2016), Equivalence report (2/16) |
| | | Calculation software | | | Final software delivered – BA-F (7/2015), FYR Macedonia (7/2015), Kosovo (7/2015) <i>plus training 2016</i> | | | |
| | EPC registry | | | EPC database delivery: BA-F (5/2015) <i>plus</i> | | | | |
| KEY | Support not requested | Support delivered, needs formal adoption | Support delivered, in process of adoption | Delivered support – accepted and not requiring further adoption | Delivered support - Adopted | | | |



Let's not forget the need to implement the REEP deliverables...

| | | Albania | Serbia | Montenegro |
|------------|-------------------------------|---------|--|--------------------|
| EED | Procurement | | Rulebook (12/2015) | Rulebook (02/2016) |
| | Energy efficiency obligations | | EEO design (support ongoing under REEP Plus) | EEO regulations |
| | Art 7 notification | | Intended deliverable under REEP Plus | |
| | NEEAP | NEEAP | | |

| | | | | | |
|------------|-----------------------|--|---|---|-----------------------------|
| KEY | Support not requested | Support delivered, needs formal adoption | Support delivered, in process of adoption | Delivered support – accepted and not requiring further adoption | Delivered support - Adopted |
|------------|-----------------------|--|---|---|-----------------------------|




Deep-dive on policy assignments under REEP Plus



European Bank
for Reconstruction and Development

Montenegro: Implementation of Ecodesign and energy labelling requirements



Serbia: Implementation of Article 7 obligations under the Energy Efficiency Directive

