

Electricity Coordinating Center Ltd. V. Stepe 412, 11040 Belgrade 33, Serbia www.ekc-ltd.com Institute Mihajlo Pupin Automatic & Control (IMP) Volgina 15, Belgrade, Serbia





# Technical Assistance to the Implementation of Cross-border Electricity Balancing



Workshop ENTSO-E & WB6 Vienna, 28.02.2019



### Session 1: Implementation of a regional balancing market 09:00 – 11:30

-	European balancing platforms – status	ENTSO-E	
ſ	WB6 Roadmap towards Regional/European balancing market	EKC/IMP	
-	Discussion	WB6 XB PS	SC/ECS

#### Today:

- WB6 XB Balancing Project: basic information
- Key deliverables
- Current state WB6 & gap analysis
- Imbalance Netting: model, analyses, benefits
- mFRR/RR exchange: model, analyses, benefits
- Implementation Roadmap



- Under the initiative and support of Energy Community,
- With WB6 Contracting Parties as partners and final beneficiaries,
- EKC and IMP performed the project "Technical Assistance to the Implementation of Cross-border Electricity Balancing" in the WB6 region

The main goal of the project:

In line with EU (EBGL) roadmap and in line with the state of art in the region, to prepare the WB6 systems for the implementation of <u>Imbalance Netting</u> and <u>mFRR/RR energy exchange</u> mechanisms

With the following key aspects:

- Current state and general gap analysis towards EB GL
- Theoretical and methodological aspects of Imbalance Netting and mFRR/RR
- Simulation software & dry runs & analyses
- Organisational and contractual needs

**START: Dec 2017, END: FEB 2019** 



# **Deliverables of the project**



#### Gap analysis towards EB GL, SO GL and regarding cooperation for balancing energy

- Task 1: Summary gap analysis per EnC Parties
- Task 2: LFC blocks



### ✓ WB6 primary and secondary legislative VS EBGL

✓ Legal and technical analysis

✓ Around 30 documents analyzed

✓ Comprehensive guideline on more than 350 pages



## **KEY EBGL REQUIREMENTS**

**General provisions** 

Numerous definition (such as balancing services, energy and capacity, BSP...)

**Functions and responsibilities** 

- TSO shall be responsible for procurement of balancing services from BSP and shall apply Self-dispatching model
- BSP shall qualify for providing bids
- Contract for balancing capacity means obligation for bidding balancing energy
- Price of balancing energy can't be predetermined in contract for balancing capacity
- BRPs are financially responsible for their imbalances and they can reschedule their position before ICZGCT
- Balancing energy Gate Closure Time shall be close as possible to real time and not before ICZGCT
- Requirements for standard product
  - preparation period;
  - ramping period;
  - full activation time;
  - minimum and maximum quantity;
  - deactivation period;
  - minimum and maximum duration of delivery period;
  - validity period;
  - mode of activation
  - And also variable characteristics:
  - price of the bid;
  - divisibility;
  - location;
  - minimum duration between the end of deactivation period and the following activation
- TSO may develop a proposal for specific products for balancing energy and balancing capacity





## **KEY EBGL REQUIREMENTS**

**Procurement of balancing services** 

- The activation of balancing energy bids shall be based on a TSO-TSO model with a common merit order list.
- All TSOs shall develop a proposal for a methodology to determine prices for the balancing energy
- Marginal pricing (pay as cleared)
- Harmonised maximum and minimum balancing energy prices are allowed, including bidding and clearing prices
- Upward and downward balancing energy bids shall be separated in different common merit order lists
- Procurement method for balancing capacity shall be market-based for at least the frequency restoration reserves and the replacement reserves
- the procurement process shall be performed on a short-term basis to the extent possible and where economically efficient

**Cross-zonal capacity for balancing services** 

• Before the implementation of the capacity calculation methodology, TSOs shall use the cross-zonal capacity remaining after the intraday cross-zonal gate closure time



## **KEY EBGL REQUIREMENTS**

#### Settlement

- The settlement processes shall ensure financial neutrality of TSOs
- TSO shall establish a procedure for the calculation of the activated volume of balancing energy based on requested or metered activation
- Payment for balancing energy :

	Balancing energy price positive	Balancing energy price negative
Positive balancing energy	Payment from TSO to BSP	Payment from BSP to TSO
Negative balancing energy	Payment from BSP to TSO	Payment from TSO to BSP

- Common settlement rules for: FRR, RR and imbalance netting
- Single imbalance pricing
- Imbalance settlement period of 15 minutes
- Each TSO shall set up the rules for: calculation of the final position, determination of the allocated volume, determination of the imbalance adjustment pursuant, calculation of the imbalance
- Payment for imbalance:

	Imbalance price positive	Imbalance price negative
Positive imbalance	Payment from TSO to BRP	Payment from BRP to TSO
Negative imbalance	Payment from BRP to TSO	Payment from TSO to BRP

• The imbalance price for negative/positive imbalance shall not be less/greater than the weighted average price for positive/negative activated balancing energy from frequency restoration reserves and replacement reserves.

**KEY (NON)COMPLIANCES IN WB6 REGION** 

**Functions and responsibilities** 

P-AUTOMATION & CONTROL

	Compliant
•	Self-dispatching model
•	Role of BRPs
	Non-compliant
•	Prequalification process mostly missing
•	Requirements for standard product are missing
•	Possibility for NRA to regulate price of balancing capacity and energy in some cases

#### **Procurement of balancing services**

#### Compliant

• A general possibility for the TSO to exchange balancing services

#### Non-compliant

- "Pay as bid" pricing of balancing energy
- Limited price difference for balancing energy bids
- Annual procurement of balancing capacity with regulated prices
- Provision regarding exchange and transfer of balancing capacity are missing



General provisions						
Non-compliant						
• Numerous definitions need to be reformulate and general inconsistency between legislations						
Cross-zonal capacity for balancing services						
Non-comp	liant					
Provisions regarding calculation and allocation of	f CZC for balancing services are missing					
Settlement						
Complia	nt					
<ul> <li>Single imbalance pricing</li> <li>Procedure for calculation of activated balancing of activated balancing</li> </ul>	energy					
Non-comp	liant					
<ul> <li>Clear usage of imbalance adjustment is missing</li> <li>Imbalance settlement period is one hour</li> <li>Usage of coefficient determined by NRA for imbalance pricing</li> <li>Value of avoided activation of energy is not well defined</li> <li>Common pricing, settlement rules, CMOL and standard product between CGES , NOSBiH and EMS</li> </ul>						



#### **Key Takeaways**

- Requirements for standard product are missing
- Exclude possibility for NRA to regulate prices
- Contracted/"pay as bid" prices should be changed to marginal pricing
- Imbalance settlement period is one hour
- Prices for balancing capacity are regulated and procurement is year ahead process
- Common pricing, settlement rules, CMOL and standard product between EMS,CGES and NOSBiH
- General inconsistency between documents and numerous definitions



### **Task 2: Impact of LFC Blocks on integration**

How to use the existence of Control Blocks, to boost further regional integration, in line with EU target model for balancing

- Common reserve dimensioning, as opportunity for lowering reserve
  - with ensured available CZC
- Exchange and sharing of the balancing reserve within the block
  - SO GL defines no limits for reserve sharing within the LFC block
- "Pre-netting" on the level of LFC blocks, under IGCC umbrella
- Existing IT infrastructure suitable for Pre-netting



- SMM Control Block
  - Common FRR dimensioning, exchange of tertiary energy (mFRR/RR) applied between EMS and CGES, pilot tests of Imbalance Netting
- SHB Control Block
  - Adoption of new operational agreement in accordance with SO GL, exchange of tertiary energy (mFRR/RR) applied, Slovenia and Croatia are within INC-IGCC (Feb 19)
- OST and KOSTT cooperation
  - Service agreement for provision of secondary control (still not operational)
  - No intention to form LFC block



### Imbalance Netting

- Task 3 summary: model, analyses, benefits
- Task 5: IN Implementation roadmap



- Imbalance Netting target model for WB6: fully in line with pan-European model (IGCC project)
  - With assumed pre-netting at LFC block level
- IN demo platform delivered in April 2018



 IN tests (experiment on WB6) performed on the TSOs' data for week 14-20 May 2018



## **Opp. prices, settlement price**

Opp. price, upward Settlement price (WB6 test) Opp. price, downward



Settlement price, as the result from "WB6 test" is shown as well

Perfect condition for max. savings is: Opp. Price, up > Settlement price > Opp. Price down

But, savings ensured for all TSOs even if it is not so in each timestamp



#### aFRR Limits: 200 MW per each TSO

ATC: Remaining ATCs after latest allocation (after day-ahead/Intraday) are used

**Relatively high values: no congestions appear** 

from_Bidding Zone	to_Bidding Zone	ATC average
CGES	EMS&KOSTT	431
CGES	NOSBIH	295
CGES	OST	400
EMS&KOSTT	CGES	554
EMS&KOSTT	MEPSO	187
EMS&KOSTT	NOSBIH	541
EMS&KOSTT	OST	210
MEPSO	EMS&KOSTT	763
NOSBIH	CGES	705
NOSBIH	EMS&KOSTT	459
OST	CGES	103
OST	EMS&KOSTT	100

# IN tests: estimated savings, summary

Test	1:	<b>"WB6</b> "

12.124

Institute MIHAILO PUPIN

- Test 2: "WB5" (without NOS BIH)
- Test 3: "SMM" (EMS, CGES, MEPSO)



			-2500.00
Savings, EUR	WB6	WB5	SMM
EMS	83,219	77,808	47,679
CGES	9,030	9,368	10,090
MEPSO	63,323	59,532	50,904
KOSTT	54,630	49,549	
NOSBIH	19,437		
OST	34,425	31,732	
Sum, 6 days	264,064	227,989	108,673
EMS, ≈year	5,062,489	4,733,320	2,900,473
CGES, ≈year	549,325	569,887	613,808
MEPSO, ≈year	3,852,149	3,621,530	3,096,660
KOSTT, ≈year	3,323,325	3,014,231	
NOSBIH, ≈year	1,182,418		
OST, ≈year	2,094,188	1,930,363	
Estimation, year	16,063,893	13,869,331	6,610,941



#### IGCC as the target IN project (as defined in INIF)

#### Member TSOs (20):

**Operational members (13)** 

Non-operational members (7)

**EMS:** plan to operate within IGCC IN mechanism in Q2 2019

### Observers (7): NOS BIH, CGES, MEPSO, ESO,

MAVIR, SEPS, CREOS



Country	TSO	Quarter of accession
Slovenia	ELES	Q1 2019
Croatia	HOPS	Q1 2019
Serbia	EMS	Q2 2019
Bulgaria	ESO	Q3 2019
Greece	ADMIE	Q3 2019
Poland	PSE	Q3/Q4 2019
Spain	REE	Q3/Q4 2019
Portugal	REN	Q3/Q4 2019
Romania	Transelectrica	Q4 2019
Hungary	MAVIR	Q4 2019
Italy	TERNA	Q4 2019
Slovakia	SEPS	Q4 2019



Key message is, that WB6 parties can and should exploit the existence of LFC block(s) and perform pre-netting within each LFC block (subordinated to IGCC)

- SMM, SHB
- possibly perform one pre-netting among LFC blocks, and
- inevitably go towards the IGCC project



No	Action item	No	Action item
1	all TSOs to <b>approach</b> <b>towards the IGCC</b> , as soon as possible		formal formation of LFC blocks (SMM, SHB) under propositions of SO GL as described in Task 2 Report
	As: - Observers - Non-operating members - Operating members	3	In parallel to IGCC, SHB block (incl. NOS BiH) to apply pre- netting
		4	SMM block to apply (pre)netting EMS and CGES practically ready
		5	<ul><li>Optional: additional pre-netting optimisation region (one more allowed):</li><li>SHB with SMM, OST with KOSTT, SMM with OST or KOSTT</li></ul>



# **IN implementation roadmap**

		Year	2019					2020											2022												
		Month 1	2 1	2 3	4 5	6	7 8	9 10	11	12 1	1 2	3 4	5	6 7	8	9 1	0 11	12	1 2	3	4 :	5 6	7	8 9	10	11	12 1	2	3 4	5 6	
		``		E am		(a)																									
Imbalan	ce Netting [IGCC]	. U		г ар	prov	ai																									
<b>Proposal for</b>	implementation framework for	Platform																													
Designate en	tity								ļļ.											ļļ.											
Detailed Desi	ign (iGCC)																														
Development	& Adaption (iGCC)									INI	nla	tfor	m																		
Testing (IGC									<b>L</b>	_	più																				
Go-Live (IGC	C) on and making operational of P	latform	-																								IN	ful		<b>]</b> .	
National Impl	on and making operational of P	ratiorm																		+							5		<u> </u>	~	
Possible Der	ogation for TSO joining		-						+																						
T OSSIBIC DEL		]																ii								ii.		<b>.</b> i.,	i.	····	
		Year				201	9							202	)							2	021					2022			
		Month 1	2 1	2 3	4 5	6	7 8	9 10	11	12 1	1 2	3 4	5	6 7	8	9 1	0 11	12	1 2	3	4 5	5 6	7	8 9	10	11	12 1	2 :	3 4	5 6	
Imbalan	ce Netting WB6		1																											_	
Accession	to IGCC																														
71000001011	Technical		Tes	stina		Go-	live	_			_										-						-	+	++		
EMS	Contractual					ML	1																								
0050	Technical		SC	ADA r	eady		-			Т	esti	ng		Go-l	ive																
CGES	Contractual		Ob	serve	rs					L	ight	AA		MLA																	
	Technical			Testir	ng					Т	esti	ng		Go-l	ive																
NOS BIT	Contractual		Ob	serve	rs					L	ight	AA		MLA																	
MEPSO	Technical		SC	ADA r	eady					T	'estii	ng		Go-l	ive																
	Contractual		Ob	serve	rs					L	ight	AA		MLA									_								
OST	Technical									S		A rea	ady	_					Test	ng							Go-li	ive			
									_	_				<u> </u>	bser	vers	•		Light			_	_								
KOSTT										S	CAL	A rea	ady	<u> </u>	hoor				lest	ng		-						ve			
	Contractual								1 1					<u> </u>	nzei	vers	· .		Ligin											l	
SHB block	pre-netting (and INC with	AT)	-																				1								
	Technical									Т	esti	ng		Go-l	ive																
NOS BIH	Contractual					LFC	bloc	k Agr	reem	ent				MLÄ																	
				,	,		,	,		·····					,,.	,	,	r	,		,	,	,	,,		,,				,	
SMM block	k pre-netting							EM	S&CG	ES	EMS	&CGES	&ME	so																	
EMS, CGES,	Technical									1	Testi	ng S	MM	Go-l	ive																
MEPSO	Contractual													LFC	bloc	< Ag	reer	nen	t												
				TS Pi TS	SO proc ublic C SO dea	cess fo onsulta adline fo	r develo ition or subm	oping m	nethod propos:	ology al	1		NR NR	RA App RA App	oroval p proval	roces	S			mplem mplem	ienta ienta	tion tion [	Deadl	ine			D	erroga	tion		

### mFRR/RR energy exchange

- Task 4 summary: model, analyses, benefits
- Task 5: mFRR/RR Implementation roadmap



- Standard product:
  - in line with MARI (mFRR Schedulled Act., Direct Act.) and TERRE,
  - tailored to temporary take into account actuall specifics of WB6 region
    - Min duration SA mFRR: MARI 5 min WB6 50 min
    - Min duration RR: TERRE 15 min WB6 60 min
- Synchronised Gate Open / Closure Times for activations and bidding at Common Merit Order List
  - BSP->TSO bids submission:
  - RR bids: 55-36 minutes before the real time
  - mFRR bids: 25-10 minutes before real time
- TSO-TSO volume for settlement of exchanged balancing energy
  - mFRR: trapezoid
  - RR: rectangular
- Cross zonal marginal pricing the most expensive bid in non-congested group of areas defines the price

## WB6 balancing energy exchange - dry run

• Simulation software and WB6 dry run exercised at common mFRR & RR platform, embedding: SA mFRR, DA mFRR, RR

MP-AUTOMATION & CONTROL

 The dry run was performed on the basis of TSOs' data for period 16<sup>th</sup> -22<sup>nd</sup> of July 2018





#### Indicative estimation of annual benefits in WB6 $\approx$ EUR 4.3 million/year



Manually Activated Reserves Initiative (MARI) is the European implementation project for the creation of the European mFRR platform.

According to EB GL (Art.20) and MFRRIF (Art.1), pan-European **mFRR energy exchange** process, and consequential **MARI platform** is considered **mandatory** for all TSOs. TransEuropeanReplacementReservesExchange(TERRE)istheEuropeanimplementationprojectforexchangingreplacement reserves.

According to EB GL (Art.19, Art.31) and MFRRIF (Art.1), pan-European **RR energy exchange** process, and consequential **TERRE platform** is considered **optional** for all TSOs.







#### **WB6 regional characteristics**

- In the WB6 region, "tertiary control" (mFRR&RR) primary deployed by EMS (to keep required band for aFRR), with some of the TSOs (OST, NOSBiH) relying more on aFRR and rarely activating "tertiary control"
- RR is rarely used in the product format which is recognized within EB GL. It is usually treated as an "emergency" energy import for the largest outages
- mFRR process with 2 products and RR process with 1 product, to large extent share the similar timeframe and triggering events, therefore the application of all three "tertiary control" models in parallel seems complex and not justified at this stage

The aim is to find pragmatic and feasible solution for mFRR & RR energy exchange cooperation in WB6 region

Pragmatic mFRR and RR solution for WB6 region

mFRR cooperation	<ul> <li>To be set as mFRR energy exchange with two products: schedule activated mFRR and directly activated mFRR (as described in Task 4)</li> <li>Initially at regional level, with gradual extension within the region, and as well moving towards the full participation in MARI project</li> </ul>
RR cooperation	<ul> <li>Markets are generally moving closer to real time, which includes more active intra-day commercial trade that can replace RR activations</li> <li>Therefore, establishment of RR cooperation in WB6 region should not be the primary objective, but rather to remain as the additional possibility for those TSOs who opt to apply such mode of control on national level</li> </ul>

MP-AUTOMATION & CONTROL



Action item
Initial Step: Harmonisation of standard product for SA and DA mFRR as described in Task 4 Report
Regional 1: EMS, CGES and NOS BiH at single platform and CMOL From several bilateral cooperations -> multilateral agreement and single activation optimisation platform with common merit order list
<ul> <li>Regional 2: Transformation of "Regional 1" platform (EMS, NOSBIH and CGES) into full WB6 cooperation</li> <li>OST, MEPSO and KOSTT to join once they are ready from the organisational and technical point of view</li> </ul>
European: <b>Full integration of WB6 region with MARI</b> The main target is that all WB6 TSOs should join MARI project and transition from regional cooperation to Pan-European should be preferably grouped together or individually, TSO by TSO, in accordance with the level of compliance



### **Integration roadmap for WB6 region - timeline**



TSO process for developing methodology Public Consultation NRA Approval Implementation Deadline TSO deadline for submitting proposal BACKUP SLIDES (mFRR/RR) The balancing energy gate closure time (BE GCT) is the point in time at which BSPs are no longer permitted to submit or update a balancing energy bid to their connecting TSO. The BE GCT for BSPs and the TSO GCTs shall be distinguished - first BSPs send and update their bids until BE GCT, after which all submitted bids should be firm, and subsequently TSOs forward the bids to the relevant platforms until a certain point in time - TSO energy bid submission GCT (TSO GCT). An individual BE GCT is defined for each balancing energy product. Figure 5 summarises the TSO proposals for BE GCTs and TSO GCTs, whilst taking into account the interactions with other balancing processes.





LFC BLOCK POTENTIAL/RESPONSIBILITY IN ACCORDANCE WITH SO GL and EB GL Task 2 Report provides comprehensive gap analysis per blocks (primarily versus SO GL):

Compliant/Partially compliant/Missing

_	<b>4.3</b> TSO cooperation – Albania and Kosovo*										
s		4.2 LFC Block - SHB (Slovenia, Croatia and BiH)									
	s	<b>4.1</b> LFC Block - SMM (	Serbia, Montenegro an	d Macedonia)							
L	L	SO GL	Current operational practice / Operational agreements	Level of compliance	Proposed changes						
	A	LFC Operational Agreement	The existing operational agreement does not include all requirements listed in Chapter 3.2. It mainly covers only general terms and conditions for LFC Block arrangements.	Partially compliant	TSOs within SMM Block shall adopt new operational agreement that will comprise all requirements listed in Chapter 3.2 in accordance with SO GL.						
	F	Article 119 (Paragraph 1a) - Definition of FRCE target parameters for each LFC area	FRCE target parameters are not defined for each LFC area within SMM block.	Missing	Once FRCE target parameters are defined on the level of CE						

- LFC Operational Agreement: Basic agreements exist; need to be updated with more stringent, obligatory terms and conditions
- Allocation of responsibilities among TSOs in LFC Block; to comply with FRR and RR dimensioning principles (common dimensioning)
- Operational procedures, requirements, definitions
- FRR and RR availability requirements
- Control quality requirements for BSPs
- Operational procedures in case of exhausted FRR/RR

TSOs are obliged to submit adopted methodologies and procedures for approval by all the regulatory authorities of the concerned LFC Block



### WB6 cooperation – proposed mFRR energy product





- In addition to the balancing energy exchange cooperation, the balancing reserve-related integration process in terms of:
  - Common dimensioning for LFC blocks (SMM, SHB)
  - Reserve sharing among LFC Blocks
  - Reserve exchange to facilitate reserve requirements (KOSTT)

is also welcomed and desired approach since it contributes to proper setup of national and regional balancing markets and facilitates more liquid regional balancing energy exchange



Balancing service	Previous name in ENTSO-E CE (UCTE OH)	Activation method	Time domain of response
Frequency Containment Reserve <b>(FCR)</b>	Primary control reserve	Automatic	Up to 30 seconds
Automatic Frequency Restoration Reserve <b>(aFRR)</b>	Secondary control reserve	Automatic	Up to 5/7.5 minutes
Manual Frequency Restoration Reserve <b>(mFRR)</b>	Fast <b>tertiary</b> control reserve (DA - Directly activated) (SA - Schedule-activated)	Manual	Up to 12.5 minutes
Replacement Reserves (RR)	Slow <b>tertiary</b> control reserve	Manual	30 minutes

#### EU process for mFRR & RR energy exchange:





### Standard product tailored to address **key requirements defined by EB GL** and **relevant draft Implementation Frameworks (MFRRIF, RRIF)**, as well as to take into account the **specific characteristics of WB6 region**

Main mFRR product features	ENTSO-E MARI proposal for mFRR standard product to be exchanged on the Platform	Proposal for WB6 cooperation and mFRR standard product to be exchanged on the Platform
Mode of activation	Manual	Manual
Activation type	Direct or Scheduled	Direct or Scheduled
Full activation time ("FAT")	12.5 minutes	12.5 minutes
Minimum quantity	1 MW	1 MW
Bid granularity	1 MW	1 MW
Maximum quantity	9999 MW	9999 MW
Minimum duration of	5 minutes	50 minutes*
delivery period	(SA mFRR)	(SA mFRR)
Validity Period	Scheduled activation can take place at the point of scheduled activation only (T- 7.5minutes). Direct activation can take place in any period of time between two points of schedule activation.	Scheduled activation can take place at the point of scheduled activation only (T- 7.5minutes). Direct activation can take place in any period of time between two points of schedule activation.
Price	in EUR/MWh	in EUR/MWh
Price resolution	0.01 EUR/MWh	0.01 EUR/MWh
Location	At least the smallest of LFC area or bidding zone.	At least the smallest of LFC area or bidding zone.

Main RR product features	ENTSO-E TERRE proposal for RR standard product to be exchanged on the Platform	Proposal for WB6 cooperation and RR standard product to be exchanged on the Platform
Mode of activation	Manual and Scheduled	Manual and Scheduled
Preparation Period	From 0 to 30min	From 0 to 30min
Ramping period	From 0 to 30min	From 0 to 30min
Full activation time ("FAT")	30 minutes	30 minutes
Departituation maniael	Under national	Under national
Deactivation period	responsibility	responsibility
Minimum quantity	1 MW	1 MW
Minimum duration of delivery period	15 minutes	60 minutes*
Location	Bidding Zone	Bidding Zone
	Defined by BSP and	Defined by BSP and
	respecting the min and	respecting the min and
Validity Period	max	max
	delivery period.	delivery period.
Price	in EUR/MWh	in EUR/MWh

\*Since ISP=60min is common and harmonized in all of the WB6 parties, the proposed platform is envisaged to facilitate the suitable product (60min of minimum delivery). After the transition period (and shift to ISP=15min), the WB6 parties are expected to switch to standard product with 15min of minimum delivery) and later join pan-European mFRR platform. **WB6 cooperation – balancing energy exchange process** 



Institute MIHAILO PUPIN

e k c



#### **Gate Open---Closure Times for**

#### **BSP->TSO bids submission:**

IMP-AUTOMATION & CONTROL

- RR bids: **55---36 minutes** before the real time
- mFRR bids: 25---10 minutes before real time









## **WB6 cooperation – Pricing and Settlement**

### **TSO-TSO volume for settlement** of exchanged balancing energy

TSO-TSO exchange profile	Illustration
RR - Rectangular shape	Activated quantity Hour T
SA mFRR - Trapezoid profile with 10min ramps and 50min duration of activated quantity	T-7.5min Hour T T+1h+5min
DA mFRR - Trapezoid profile with 10min ramps and duration of activated quantity depending on the activation point	Activated quantity DA mFRR activation point Hour T T+1h+5min



#### Cross zonal marginal pricing - the

most expensive bid activated in a noncongested area determines the price within all zones in this non-congested area



### WB6 balancing energy exchange demonstration platform

		1 softwar	re module
2 markets	3 processes		
mFRR	Scheduled activation of mFRR ("SA" mFRR) Direct activation of mFRR ("DA" mFRR)		
RR	Replacement Reserve activation (RR)		





## WB6 balancing energy exchange - dry run

The dry run was performed on the basis of TSOs' data for period:

16<sup>th</sup> -22<sup>nd</sup> of July 2018



Since:

. . .

- current bidding strategies and observed balancing price formation is still not fully market based in WB6 parties
- certain assumptions are made related to the missing data



...the analyses and consequent numerical results can only be treated as indicative, providing an estimation of the potential savings under regional balancing cooperation

## WB6 balancing energy exchange - dry run



#### The effect on prices:

- mFRR balancing energy price decreases for 5.7 EUR/MWh in upward direction
- mFRR balancing energy price increases for 9.7 EUR/MWh in downward direction

## Tentative estimation of annual benefits ≈ EUR 4.3 million per year

P-AUTOMATION & CONTRO











# **mFRR: Contractual framework**

Contractual framework of regional mFRR energy exchange required to follow the setup of EB GL, mFRRIF and MARI project in particular

For MARI and for regional mFRR exchange:

- Non-disclosure Agreement (NDA)
- Accession Agreement (AA)
- Multilateral Agreement (MLA)

MARI not yet at maturity stage as IGCC, therefore no strong reference documents; Propositions of MLA, as the key legal act, is based on information from available documents:

- EB GL
- Implementation framework ("mFRRIF"), by ENTSO-E
- mFRRIF's Explanatory Document
- Task 4 report on mFRR model, standard product, algorithm, settlement, IT requirements
- analogy to IGCC framework is used as well



# mFRR MLA: Articles and annexes

ARTICLE/CHAPTER	DESCRIPTION	REFERENCE
Signatories	List of signatory parties; Defining member TSOs	General
Preamble	Introductory points	MFRRIF (11)
Definitions	Definitions of used terms and calculated values	EB GL (8); MFRRIF (11)
<b>Objectives and principles</b>	General objectives, goals and principles of cooperation	MFRRIF (11), (12)
Governance structure	Establishment of two level governance and decision making process: Steering	MFRRIF (11), (12)
	Committee (SC) and Expert Group (EG)	
Decision making	Principles of decision making, representatives, voting	MFRRIF (11), (12)
Cost sharing	Principles of cost sharing among TSOs	MFRRIF (11), (12)
Responsibilities	Definition of responsibilities of member TSOs and host TSO	General
Reduction or suspension	Describing situation of reduction or suspension of participation, by the:	General
of participation	mFRR platform / members / affected TSO	
Standard product	Description of mFRR standard product for SA and DA	Task 4 Report; MFRRIF (11), (12)
Algorithm	Description of the mFRR optimization algorithm	Task 4 Report; MFRRIF (11), (12)
Limitations	Principles of and applying the transmission constraints: CZC, incl. pricing	Task 4 Report; MFRRIF (11), (12)
Data exchange	Data exchanged in IGCC among participating TSOs and host TSO: bids, demands,	Task 4 Report; MFRRIF EN (12)
	limitations, HVDC loss (MARI), Settlement and accounting, outputs	
Settlement	Settlement and accounting principles	Task 4 Report; MFRRIF (11), (12)
Non-disclosure rules	Principles of protection of confidential information	General
Liabilities	Liabilities towards other members and towards third parties	General
Force majeure	Recognising Force majeure situations and related suspension of MLA obligations	General
Adaptations	Recognizing the needs for adaptation of main MLA documents and Annexes, mainly in	General
	relation to future expansion	
Termination	Principles of MLA termination by participating TSOs	General

BACKUP SLIDES (general)



## **Time schedule**

ACTIVITIES	M1	M2	M3	M4	M5	<b>M</b> 6	M7	M8	M9	M10	M11	M12
	dec	jan	feb	mar	apr	nay	jun	jul	aug	sep	oct	nov
MOBILISATION												
Project start	PROJECT STA	RT										
Kick-off meeting	Kick o	ff meeting										
TASK 1&2										• • • •		
Submitting data questionnaires	Su	bmitting data	questionnaire	25								
Responses to questionnaires	Respo	nses to quest	ionnaires									
Developing Task 1&2 reports		Devel	oping Task 1&	2 reports								
Draft Report Task 1&2					Draft Report T1	&2						
Comments by EC and WB6 XB PSC					Comments by E	C and WE	36 XB PSC					
FASK 3												
Developing Imbalance Netting Target model	Devel	oping Imbalai	nce Netting Ta	rget model								
Workshop No. 1 - Target Model - Imbalance Netting					Workshop N	lo.1						
Comments by EC and WB6 XB PSC					Comments by E	C and WE	36 XB PSC					
Development of Imbalance Netting platform	Devel	opment of Im	balance Netti	ng platform								
Norkshop No.2 (session: simulation training-Imbalance Net							Works	nop No.2				
Dry runs - imbalance netting							dry - rur	1				
Cost-benefit analyses, implementation recommendations								Cost-ben	efit analyses,	implementati	on recomm	
Draft Report Task 3												Draft Report T3
ASK 4												
Developing mFRR/RR Target model	Devel	oping mFRR/f	R Target mod	el								
Norkshop No.2 (session: Target Model-mFRR/RR exchange)							Works	nop No.2				
Comments by EC and WB6 XB PSC							Comment	s by EC and W	VB6 XB PSC			
Development of mFRR&RR exchange platform	Devel	opment of mi	RR&RR excha	nge platform								
Workshop No.3 - Simulation training-mFRR/RR exchange										Worksho	o No.3	
Dry runs - mFRR/RR exchange										dry-run		
C&B analyses, implem. recommendations										C8	B analyses, ii	plem. recomme
Draft Report Task 4												Draft Report T4
TASK 5 & Finalisation												
Developing Integration Roadmap					D	evelopin	g Integration	Roadmap				
Draft Report Task 5												Draft Report T5
Draft Final Report												Draft Final F
Workshop No.4												Workshop N
Comments by EC and WB6 XB PSC												
•												



#### Linkage of GLEB obligations and 4 related processes

#### **Reference to 3 processes under WB6 XBB project**

Electricity	Process	Proposal	Status	Platform to be	Host	WB6 XBB project:		
Balancing Guidelines		by TSOs		ready	platform / project	Target model	Demo platform	
Adopted December	Imbalance Netting	Nov 2017	submitted to ACER and EC (Jun18)	End 2019	IGCC	IN draft (Apr) ✓	IN platform (July) ✓	
2018	Exchange of aFRR	March 2018	public consultation	End 2021	PICASSO	/	/	
	Exchange of mFRR	May 2018	public consultation	End 2021	MARI	mFRR draft (July) ✓	mFRR & RR platform	
	Exchange of RR	June 2018	submitted to ACER and EC (Jun18)	End 2019	TERRE	RR draft (July) ✓	(Sept) ✓	

BACKUP SLIDES (task 1/2)

# **Impact of existing Control Blocks on integration**

- Current LFControl Blocks in WB6:
  - SMM
  - SHB
- SMM:
  - Secondary (aFRR) control in hierarhical mode (by EMS)
  - Common dimensioning of reserve: EMS and CGES
  - Exchange of tertiary (mFRR/RR) energy
  - Intitiative/pilot of Imbalance Netting
- SHB:
  - Secondary (aFRR) control in pluralistic mode (by ELES)
  - Common dimensioning of reserve
  - Exchange of tertiary (mFRR/RR) energy
  - SI and HR in INC with Austria

# BACKUP SLIDES (IN)



Key message is, that WB6 parties can and should exploit the existence of LFC block(s) and perform pre-netting within each LFC block (subordinated to IGCC)

- SMM, SHB
- possibly perform one pre-netting among LFC blocks, and
- inevitably go towards the IGCC project



#### **EB GL timeline:**

- Full implementation (all EU TSOs in): Jan 2022
- EB GL adaption to EnC: expected during 2020
- Mandatory participation of WB6 TSOs in IGCC can then be delayed at least 2 years:
  - 2022+2: minimally Jan 2024
- But, application of IN/IGCC is beneficial even without formal obligation!



### "Guide how to become IGCC member" defines IGCC accession steps →

Acceding TSO contacts the convenor of IGCC EG via e-mail: igcc@entsoe.eu





## **Pre-netting**

#### SO GL, Article 146:

"Where a LFC block consists of more than one LFC area and the reserve capacity on FRR as well as the reserve capacity on RR is calculated based on the LFC block imbalances, <u>all TSOs of</u> <u>the same LFC block shall implement an imbalance netting process</u> and interchange the maximum amount of imbalance netting power defined in paragraph 6 with other LFC areas of the same LFC block"

#### **INIF document, Article 11.2:**

"each member TSO belonging to an LFC block shall have the right to perform imbalance netting with the other TSO(s) of the same LFC block prior the imbalance netting with other LFC blocks and, by this, have prior access to the transmission capacity within the LFC block. Imbalance netting within an LFC block is not considered as an optimization region"

#### **IGCC stakeholder document:**

"... In case TSOs perform a common dimensioning (LFC Block), pre-netting is necessary to favor the access to the transmission capacities for aFRR activation. Without pre-netting within LFC Block the transmission capacity might be already used for imbalance netting between non-LFC Block members. Therefore, the **pre-netting is considered mandatory in a LFC Block**"



## **Pre-netting**

#### **Optimisation region**

- ... is two or more LFC blocks, applying either:
- imbalance netting, (explicit pre-netting) or
- the exchange of aFRR over CMOL (and, by this, implicit netting embedded)

Internal LFC block pre-netting (as practically mandatory), is not seen as the Optimisation Region



#### $\Rightarrow$ possible:

- internal LFC block pre-netting
- Opt. region: one pre-netting among LFC blocks (or aFRR CMOL)
- finally, IGCC



- For IGCC and/or for LFC block level pre-netting:
- Non-disclosure Agreement (NDA)
- Accession Agreement (AA)
- Multilateral Agreement (MLA)

Propositions of MLA, as the key legal act, is based on information from available documents:

- EB GL
- Implementation framework ("INIF"), by all TSOs / ENTSO-E
- INIF's Explanatory Document
- IGCC stakeholders document for the principles of IGCC
- IGCC document on Opportunity prices
- ENTSO-E OH
- Task 3 report: Imbalance Netting model, algorithm, settlement, IT requirements



# **IN MLA: Articles and annexes**

ARTICLE/CHAPTER	DESCRIPTION	REFERENCE
Signatories	List of signatory parties; Defining member TSOs	
Preamble	Introductory points	Stakeholder doc (4); INIF (2)
Definitions	Definitions of used terms and calculated values	EB GL (8); INIF (2); Stakeholder doc (4)
<b>Objectives and principles</b>	General objectives, goals and principles of cooperation	Stakeholder doc (4); INIF (2)
Governance structure	At IGCC, MLA establishes two level governance and decision making process: Steering	Stakeholder doc (4); INIF (2)
	Committee (SC) and Expert Group (EG); applicable to LFC block IN as well	
Decision making	Principles of decision making, representatives, voting rounds	Stakeholder doc (4); INIF (2)
Cost sharing	Principles of cost sharing among TSOs	INIF (2); Stakeholder doc (4)
Responsibilities	Definition of responsibilities of member TSOs and host TSO	Stakeholder doc (4)
Reduction or suspension	Describing situation of reduction or suspension of participation, by the:	Stakeholder doc (4)
of participation	aFRR optimization system / members / affected TSO	
Optimization regions /	Rights and obligations regarding pre-netting (at LFC block, implicit pre-netting within	INIF (2); Stakeholder doc (4)
pre-netting	aFRR exchange, inter-block pre-netting); as described in Chapter 2.1	
Algorithm	Description of the IN optimization algorithm and integration in the local LFC loop	Stakeholder doc (4); Task 3 Report
Limitations	Principles of and applying the transmission constraints: ATC, Profile limit, FB limit	Stakeholder doc (4)
Data exchange	Data exchanged in IGCC among participating TSOs and host TSO: Real time data	Stakeholder doc (4); ENTSO-E OH
	(signals, status) / Limitations / Opportunity prices / Settlement and accounting data	Policy 1, Policy 2; Task 3 Report
Settlement	Settlement and accounting principles, incl. definition of opportunity prices for each	Stakeholder doc (4); Opp. prices (5);
	TSO	ENTSOE Acc/Sett (6); Task 3 Report
Non-disclosure rules	Principles of protection of confidential information	General
Liabilities	Liabilities towards other members and towards third parties	General
Force majeure	Recognising Force majeure situations and related suspension of MLA obligations	General
Adaptations	Recognizing the needs for adaptation of main MLA documents and Annexes, mainly in	Stakeholder doc (4); Guide on how to
	relation to future expansion	become IGCC member (1)
Termination	Principles of MLA termination by participating TSOs	General

#### Task 3: IN



## **IN: settlement example**





## **IN: settlement**

#### Previous example given in a "snapshot" of data

In reality, within one ISP, TSO can have both positive and negative demand



**Options for settlement:** 

- 1. To net the positive/negative activations (then to treat "dominant direction")
- 2. To separately account positive and negative portions (thus to apply 2 opportunity prices per TSO, per ISP)







- Prices: CGES Provided data for aFRR upward and downward NOSBIH - Provided data for aFRR upward and downward EMS – Average price for aFRR upward and downward in period from January to April
  - MEPSO Assumed data for aFRR upward and downward (1.5\*HUPX and 0.05\*HUPX)
  - **OST Provided data for aFRR upward and downward**
  - (1.5\*HUPX and 0.05\*HUPX
  - KOSTT Assumed data for aFRR upward and downward (1.5\*HUPX and 0.05\*HUPX)

## **Opp. prices, settlement price**

Opp. price, upward Settlement price (WB6 test) Opp. price, downward



Settlement price, as the result from "WB6 test" is shown as well

Perfect condition for max. savings is: Opp. Price, up > Settlement price > Opp. Price down

But, savings ensured for all TSOs even if it is not so in each timestamp



#### aFRR Limits: 200 MW per each TSO

ATC: Remaining ATCs after latest allocation (after day-ahead/Intraday) are used

**Relatively high values: no congestions appear** 

from_Bidding Zone	to_Bidding Zone	ATC average
CGES	EMS&KOSTT	431
CGES	NOSBIH	295
CGES	OST	400
EMS&KOSTT	CGES	554
EMS&KOSTT	MEPSO	187
EMS&KOSTT	NOSBIH	541
EMS&KOSTT	OST	210
MEPSO	EMS&KOSTT	763
NOSBIH	CGES	705
NOSBIH	EMS&KOSTT	459
OST	CGES	103
OST	EMS&KOSTT	100



## Analyses



Screenshot from online IN platform

### http:/147.91.50.48:8181/CbEB



## **Comparison of MW outcomes**

	Upward				Downward			
	Pdemand+	Pavoided+	Pavoided+		Pdemand-	Pavoided-	Pavoided-	
	sum	sum	average MW	%avoiding+	sum	sum	average MW	%avoiding-
EMS	3640	2003	13.9	55%	5585	1788	12.4	32%
CGES	445	308	2.1	69%	1853	870	6.0	47%
MEPSO	1019	736	5.1	72%	3448	1511	10.5	44%
KOSTT	1972	1355	9.4	69%	1439	527	3.7	37%
NOSBIH	1110	820	5.7	74%	1753	862	6.0	49%
OST	1053	743	5.2	71%	846	407	2.8	48%
		average	6.9	68%			6.9	43%

#### WB6 Summary (6 days)

#### WB5 Summary (6 days)

	Upward				Downward			
	Pdemand+	Pavoided+	Pavoided+		Pdemand-	Pavoided-	Pavoided-	
	sum	sum	average MW	%avoiding+	sum	sum	average MW	%avoiding-
EMS	3640	1758	12.2	48%	5585	1557	10.8	28%
CGES	445	290	2.0	65%	1853	821	5.7	44%
MEPSO	1019	688	4.8	67%	3448	1455	10.1	42%
KOSTT	1972	1261	8.8	64%	1439	488	3.4	34%
NOSBIH								
OST	1053	712	4.9	68%	846	386	2.7	46%
		average	6.5	62%			6.5	39%

#### SMM Summary (6 days)

	Upward				Downward				
	Pdemand+	Pavoided+	Pavoided+		Pdemand-	Pavoided-	Pavoided-		
	sum	sum	average MW	%avoiding+	sum	sum	average MW	%avoiding-	
EMS	3640	1549	10.8	43%	5585	743	5.2	13%	
CGES	445	286	2.0	64%	1853	669	4.6	36%	
MEPSO	1019	696	4.8	68%	3448	1118	7.8	32%	
KOSTT									
NOSBIH									
OST									
		average	5.9	58%			5.9	27%	

# Savings: WB6 test

CGES: Down price is 35 EUR/MW, quite high.

⇒ "Beats" settlement price in some periods ⇒

Savings negative (loss) in some periods

But overall IN effect on MNE is <u>benefit</u>, as for all TSOs





# Savings: WB6 test