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Interconnector 2x400 kV
Visegrad (BA) — Bajna
Basta (RS) - Pljevlja (ME)

April 18, 2024



o Also, project has been~NoPECI 2016,PECI 2018 and PECI 2020.

o Project is in National Network Development Plan of Elektroprenos - Elektroprijenos
B&H.
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support to RES_integration.




OS d Status data (segtion in BA
SR |
o Total o
o Realisation is planned to be finished

o ~Status of the project: detailed-dgesign \study is finished.

o Next eps:moncing, obtainkng approvals/permits, etc.




