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Trans-Balkan Electricity Corridor I: 
Grid Section in Montenegro

SS 400/110/35 kV
Lastva

OHL 2x400 kV and
400 kV Lastva-Čevo

OHL 400 kV Čevo-Pljevlja

OHL 2x400 kV Pljevlja –
Bajina Bašta – Višegrad 
(to the MNE/SRB border) 



Trans-Balkan Electricity Corridor I: 
Grid Section in Montenegro

• Was included in 2016 PECI List
• Applies to MNE, SRB, BiH and Italy
• Total costs amount 127 million EUR
Financing:

Loan 
EBRD

60 mil €

Loan 
KfW

25 mil €

Own 
funds

17 mil €

WBIF 
Grant

25 mil €

Benefits:

- Increasing security and improving  the 
quality of electricity supply
- Decrease of technical losses in 
transmission system
- Connection of future renewables to 
network
- Improvement of reliability  of regional 
system and overall security of supply



Trans-Balkan Electricity Corridor I: 
Grid Section in Montenegro

Section 1 Section 2 Section 3

Preparatory studies / pre-feasibility studies √ √ √

Technical feasibility study √ √ √

Environmental impact assessment √ √

Economic feasibility study / cost-benefit analysis √ √ √

Market survey / open season / capacity auction √ √

Detailed design study (FEED/Main Design) √ √

Financing secured √ √ √

Planning approval / permitting √ √

Approval by regulatory authority √ √ √

Final investment decision √ √ √

Tendering √ √

Construction √ √



•Construction and electro-assembly 
works are in the final stage

SS 400/110/35 
kV Lastva

•Intensive execution of all works (construction and 
electro-installation) is in progress

•The degree of realization of the project (designing, 
procurement of equipment, works) is about 70%

OHL 2x400 kV 
and 

400 kV Lastva-
Čevo

•Intensive execution of all works is in progress
•The degree of realization of the project (designing,
procurement of equipment, works) is about 45%

OHL 
400 kV Čevo-

Pljevlja

Trans-Balkan Electricity Corridor I: Grid Section in Montenegro
Project status

2017 2018 2022

OHL 2x400 kV 
Pljevlja –

MNE/SRB 
border

• Financed by WBIF Grant
• Contract for consulting services between Lahmeyer

International GmbH and CGES signed in October 2017



Trans-Balkan Electricity Corridor I: 
Grid Section in Montenegro

Main obstacles

• Land/expropriation issues and development of planning documents
Coordination Committee has been formed by the Government of Montenegro 
consisting of key ministers  and representatives of competent authorities with a 
task to address all pending issues related to the implementation of the project

• Binding Agreement with Serbian TSO 
CGES approached EMS, it is expected to have an agreement reached in 2018



Thank you for your attention 
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