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TRANSBALKAN CORRIDOR 1st PHASE
OHL 2x400 kV Pančevo – Rešica 
 OHL is under construction, and the

finishing of works on Serbian side is
expected by the end November 2017

TRANSBALKAN CORRIDOR 1st PHASE
OHL 400 kV Kragujevac - Kraljevo

 the contract for the loan (15 million
euro) and for the grant (6,5 million
euro) was signed on the 1. March

 consultant for procurement and project
implementation will be engaged by the
beginning of 2018

 construction permit for the OHL is
expected by the end of 2017



TRANSBALKAN CORRIDOR 1st PHASE
OHL 2x400 kV Obrenovac – B. Basta
 Initial meeting with the selected

contractor was held, and as a result of
this meeting the new OHL route was
proposed

TRANSBALKAN CORRIDOR 1st PHASE  
OHL 2x400 kV B.Basta – Pljevlja – Višegrad
 The spatial plan for special purpose

area was made and was approved by
the Ministry of construction, traffic and
infrastructure

 Plan was put on public consultation in
the May 2017 and was accepted with
no objections at the public hearing.
Currently, the plan is being screened by
the Government of Republic of Serbia



TRANSBALKAN CORRIDOR 2nd PHASE  
400 kV OHL B.Basta - Kraljevo
 FS and ESIA are in the final stage

 Next steps depend on the realization of the 
first phase of the Transbalkan corridor 
project 
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