

Date	Action
7/4	Energy and Climate Technical Working Group - First discussion of the European Commission's study "Extension of the EU energy and climate modelling capacity to include the Energy Community and its nine Contracting Parties"
12/4	Energy and Climate Committee with participation of Commissioner Simson - Update on the European Commission's study, Roadmap on the way forward. First reactions from CP's Ministers
15/4	Finalization of the European Commission's study
20/4	PHLG is informed about outcomes of the study and invites Energy and Climate Committee to conduct/steer negotiations
May - June	Negotiations under the auspices of the Energy and Climate Committee
15/6	Energy and Climate Committee discusses progress made so far and addresses remaining issues
Week of 4/7	PHLG discusses outcome of negotiations
8-9/7	Informal Ministerial Council takes stock of negotiations
Week of 11/7	Incorporation of the targets into amendments to CEP/drafting of MC Decisions
Week of 10/10 [ie 2 months prior to the MC in the week of 12/12]	Commission adopts proposal for a decision of the Ministerial Council and transmits it to the Contracts Parties
Week of 12/12	PHLG endorses the proposed Ministerial Council decision
Week of 12/12	Ministerial Council adopts the proposed decision