

Regional Energy Efficiency Programme: Energy Efficiency Policy Dialogue

REEP Plus: Status review

Nigel Jollands, Ana Bachurova, James Falzon (EBRD)

Violeta Kogalniceanu, Borko Raicevic (ECS)

Nick Haralambopoulos, David Williams (ECA)

Energy Efficiency Coordination Group

Energy Community Secretariat


Vienna

28 June 2017




European Bank
for Reconstruction and Development

Scoping and project definition phasing



Recap of country requests for REEP Plus technical assistance

EPBD regulations & software	Building renovation strategies
nZEB plans	EE financing incentives and mechanisms
Training of energy auditors and assessors	EED Art 14 Heating and cooling
Eco Design & Labelling	Procurement



Five priority call-offs were identified based on REEP Plus alignment, urgency and engagement

► Approved projects


- Kosovo
- Montenegro (commenced)

► Projects pending beneficiary approval

- BA-Srpska
- Serbia (2 call-offs)

► Planned for Q3 2017

- Albania (EPBD)
- BA-Federation (EPBD)



And let's not forget the need to implement the REEP deliverables...

		Albania	BA-RS	BA-Fed	FYR Macedonia	Kosovo	Serbia	Montenegro	
EPBD	Primary legislation	Law adopted 11/2016				Law approved by PC 10/2016			
	Secondary legislation	Minimum energy performance standards				Final regulatory changes submitted 7/2015	Regulatory requirements submitted 7/2015		
		National calculation method			Final NCM submitted 7/2015	Final NCM amendments submitted 6/2015	Final NCM submitted 5/2015		
		Energy performance certificates				Review completed; policy proposals submitted 7/2015	Final regulation submitted 7/2015		
		Inspection		Final regulations submitted 3/2016		Recommended regulatory amendments submitted 5/2015	Final regulation submitted 4/2015	Regulations enacted (6&10/2016), Equivalence report (2/16)	
	IT Software	Calculation software		Final software delivered – BiH-F (7/2015), FYR Macedonia (7/2015), Kosovo (7/2015) plus training 2016					
		EPC registry			EPC database delivery: BiH-F (5/2015) plus training				
EED	Procurement						Rulebook (12/2015)	Rulebook (02/2016)	
	Energy efficiency obligations						EEO design	EEO regulations	
	Art 7 notification						Art 7 notification		
	NEEAP	NEEAP							

KEY

Support not requested

Ongoing support

Support delivered, needs formal adoption

Delivered support – accepted and not requiring further adoption

Delivered support - Adopted

