DSO2TSO Task force



1. Working plan DSO2TSO Task force of the ECDSO-E Coordination Group

- Preparation of draft Terms of Reference (ToR) and Working plan of the TF October 2018
- Clarification and adoption of Terms of Reference (ToR) and Working plan November 2018

2. Working plan TASK1: DSO and TSO roles and responsibilities

- Delegation of tasks to TF members December 2018
- Individual work of designated TF members
 - o Deep diving Review of literature and existing practices January 2019
 - o Elaboration on the assigned topic of DSO and TSO roles and responsibilities February 2019
 - Drafting individual inputs, including consultations March 2019
 - o Drafting the consolidated version outcome of Task 1- March 2019
- TF TASK 1 Meeting to consolidate individual inputs DSO and TSO roles and responsibilities April 2019
- Drafting the position paper for Recommendation of Best Practice DSO and TSO roles and responsibilities – June 2019
- Recommendation of Best Practice DSO and TSO roles and responsibilities September 2019
- Internal Consultations and Reporting As necessary
- Reporting to ECDSO-E and other stakeholders As required.

3. Working plan TASK2: DSO and TSO relationships and coordination

- Delegation of tasks to TF members December 2018
- Individual work of designated TF members
 - Deep diving Review of literature and practices February 2019
 - Elaboration of draft outcome of Task 1: DSO and TSO roles and responsibilities March 2019
 - Drafting individual inputs April 2019
- TF TASK 2 Meeting to consolidate individual inputs April 2019
- Elaborate on the DSO and TSO relationships and coordination Draft version May 2019
- Consultations following the final outcome of Task 1 June 2019
- Drafting the position paper for Recommendation of Best practice DSO and TSO relationships and coordination – September 2019
- Recommendation of Best Practice DSO and TSO relationships and coordination October 2019,
- Internal Consultations and Reporting As necessary
- Reporting to ECDSO-E and other stakeholders As required.

4. Working plan TASK3 - Network visibility and information exchange

- Delegation of tasks to TF members April 2019
- Literature and existing practice review June 2019
- Elaborate on the Network visibility and information exchange Draft version September 2019
- TF TASK 3 Personal Meeting September 2019

1

ECDSO-E

DSO2TSO Task force



- Elaborate on the Network visibility and information exchange Final version November 2019
- Drafting the position paper for Recommendation of Best practice Network visibility and information exchange – January 2020
- Recommendation of Best Practice Network visibility and information exchange February 2020
- Internal Consultations and Reporting As necessary
- Reporting to ECDSO-E and other stakeholders As required.

5. Working plan TASK4 - DER flexibility potential and services

- Delegation of tasks to TF members April 2019
- Literature and existing practice review June 2019
- Elaborate on the DER flexibility potential and services Draft version September 2019
- TF TASK 4 Personal Meeting September 2019
- Elaborate on the DER flexibility potential and services Final version October 2019
- Drafting the position paper for Recommendation of Best practice DER flexibility potential and services –
 December 2020
- Recommendation of Best Practice DER flexibility potential and services January 2020
- Internal Consultations and Reporting As necessary
- Reporting to ECDSO-E and other stakeholders As required.

6. Working plan TASK5 - Regulatory framework – DSOs and DER flexibility

- Delegation of tasks to TF members November 2019
- Literature and existing practice review February 2020
- Elaborate on the Regulatory framework DSOs and DER flexibility Draft version May 2020
- TF TASK 5 Personal Meeting May 2020
- Elaborate on the Regulatory framework DSOs and DER flexibility Final version July 2020
- Drafting the position paper for Recommendation of Best practice Regulatory framework DSOs and DER flexibility – September 2020
- Recommendation of Best Practice Regulatory framework DSOs and DER flexibility November 2020
- Internal Consultations and Reporting As necessary
- Reporting to ECDSO-E and other stakeholders As required.

2