
Sep.17 Okt.17 Nov.17 Dez.17 Jän.18 Feb.18 Mär.18 Apr.18 Mai.18 Jun.18 Jul.18 Aug.18 Sep.18 Okt.18
Tender - Work of the 
Consultant

06.09.2017
Deadline to submit tenders

10/09/2017-15/09/2017
Tender evaluation

29.09.2017 03.11.2017 02.01.2018 07.05.2018
Signature of Contract Submission of 

Draft Inception 
Report including 
Methodological 
Booklet (35 days 
after signing)

Methodological 
booklet submission 

latest by mid-
November

Submission of Draft 
Interim Report (95 
days after signing)

Submission of Draft Final Report

Work of the Groups
week of 20 Oct. 17 Nov.

Send out Project 
and Country 
Questionnaires

Receive Project and 
Country 
Questionnaires

10.10.2017 13. Feb. May

1st meeting 3rd meeting 4th meeting

Preparation for MC 
Decision

05.06.2018
Submit Draft 

Preliminary List to 
PHLG

20.06.2018 15.08.2018 15.10.2018

PHLG Approval
Submit Decision 
proposal to MC

MC Decision

Timeline Proposal for the 2018 PECI/PMI Selection Process - Electricity Group

- Methodology presentation
  - modelling; assumptions; multi-criteria
- Country-specific data finalization
  - proposed reference scenario and 
alternative scenarios; sensitivity
- Project submission summary; follow-up 
steps

- Agreement on Schedule
- Project Reports
- Legal Background
- Conditions to submit projects

Meetings

Reporting

11 Dec.

2nd meeting

DATA COLLECTION!! Project Data Clarification

March-April
+ 1 meeting if 

needed

Consent Letters

- Project-specific data 
finalization
- Project eligibility check results
- Smart-Grid, Oil project 
methodological treatment
- Methodological questions - 
assessment methodology 
finalizatation

Modelling work of consultant

- Modelling results presented
- Ranking presented
- Decision on the Preliminary 
Draft PECI/PMI list for 
submission to PHLG

Issue  -ANNEX II 7-11 - Agency opinion - ECRB opinion 6 months before the adoption date of the list... Would be APRIL 2018... Country opinions and so the adoption of the preliminary list...

Preparation of the MC 
Decision
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