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Trans-Balkan Electricity Corridor I: Grid Section in Montenegro
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Project Trans-Balkan Electricity Corridor-Grid Section in Montenegro includes 
implementation of the following sub-projects:
- SS 400/110/35 kV Lastva
- OHL 2x400  i 400 kV Lastva-Čevo
- OHL 400 i 400+110 kV Čevo-Pljevlja
- OHL 2x400 kV Pljevlja- border with Serbia 

Total Project Value is  EUR 127 million.

The Project is financed by the loan (EBRD- € 60 million, kfW- € 25 
million), WBIF grant (€ 25 million) and CGES own funds.



SS 400/110/35 kV Lastva

• The starting point of the Project and the link between 
power systems of Montenegro and Italy

• Final phase of civil and electrical installation works
• Expected completion date - end of 2017.



OHL 2x400  i 400 kV Lastva-Čevo

• By implementing this part of the project SS Lastva is connected 
to EPS Montenegro

• Intensive works are being carried out (all civil and electrical 
installation works)

• The level of project realization (design, equipment  
procurement, works) is about 60%

• Planned Completion Date is mid 2018 .



OHL 400 i 400+110 kV Čevo-Pljevlja
• Implementation of this part of the project includes the 

construction of 116 km in length 400 kV OHL Lastva-Pljevlja-
Čevo-Pljevlja section

• Intensive works are in progress

• The level of project realization (design, equipment  
procurement, works) is about 40 %

• Target Completion Date is end of 2018.



OHL 2x400 kV Pljevlja-border with Serbia
• Financed by the WBIF grant

• Trilateral Financing Agreement between KfW, Montenegro (Ministry of 
Economy) and CGES signed in July 2016

• Separate Agreement between KfW and CGES signed in May 2017

• Grant and responsibilities assignment Agreement between Montenegro 
(Ministry of Economy) and CGES is signed in August 2017

• Contract for consulting services is going to be signed in October 2017

• Procedure for preparation of the planning document has been initiated

• The planned deadline for completing the project is mid 2022



Thank you for your attention 
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